Project Baseline Summary Report

Data Source: EM CDB

Operations/Field Office:Richland

Site Summary LevelHanford Site

Project RL-TP08-N / 324/327 Facility Transition Project (Non-Defense)

Report Number:
Print Date:

HQ ID:

GEN-01b
3/9/2000
0080

General Project Information

General PBS Information
Project Validated? Date Validated:
Has Headquarters reviewed and approved project? Yes
Date Project was Added:
Baseline Submission Date:
FEDPLAN Project?
Drivers: CERCLA RCRA DNFSB AEA UMTRCA State

Project Identification Information
DOE Project Manager:
DOE Project Manager Phone Number:
DOE Project Manager Fax Number:
DOE Project Manager e-mail address:
Is this a High Visibility Project (Y/N):

Planning Section

Baseline Costs (in thousands of dollars)

1997-2006 2007-2070 1997-2070 1997 Actual 1998 Actual 1999
Total Total Total 1997 1998

PBS Baseline (current 0 0 0
year dollars)

PBS Baseline 0 0 0
(constant 1999
dollars)

DOE Orders Other

2000 2001 2002 2003 2004

2005 2006

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Data Source: EM CDB
Operations/Field Office:Richland

Project Baseline Summary Report

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary LevelHanford Site HQ ID: 0080
Project RL-TP08-N / 324/327 Facility Transition Project (Non-Defense)
Baseline Costs (in thousands of dollars)
1997-2006 2007-2070 1997-2070 1997 Actual 1998  Actual 1999 2000 2001 2002 2003 2004 2005 2006
Total Total Total 1997 1998
PBS EM Baseline 0 0 0 0 0 0 0 0 0 0
(current year dollars)
PBS EM Baseline 0 0 0 0 0 0 0 0 0 0
(constant 1999
dollars)
2007 2008 2009 2010 2011- 2016- 2021- 2026- 2031- 2036- 2041- 2046- 2051- 2056- 2061- 2066-
2015 2020 2025 2030 2035 2040 2045 2050 2055 2060 2065 2070
PBS Baseline (current 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
year dollars)
PBS Baseline 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
(constant 1999
dollars)
PBS EM Baseline 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
(current year dollars)
PBS EM Baseline 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
(constant 1999
dollars)
Baseline Escalation Rates
1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
2.10% 2.20% 2.20% 2.20% 2.20% 2.20% 2.20% 2.20% 2.20% 2.20%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.20% 2.20% 2.20% 2.20% 2.20% 2.20% 2.20% 2.20% 2.20% 2.10% 2.10% 2.10% 2.10%
Project Reconciliation
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Project Reconciliation

Project Completion Date Changes:
Previously Projected End Date of Project:
Current Projected End Date of Project:

Explanation of Project Completion Date Difference (if applicable):

Project Cost Estimates (in thousands of dollars)
Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): Actual 1997 Cost: Actual 1998 Cost:
Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 0 Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 0
Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 0

Project Cost Changes
Cost Adjustments Reconciliation Narratives
Cost Change Due to Scope Deletions (-):
Cost Reductions Due to Efficiencies (-):
Cost Associated with New Scope (+):
Cost Growth Associated with Scope Previously Reported (+):
Cost Reductions Due to Science & Technology Efficiencies (-):
Subtotal: 0

Additional Amount to Reconcile (+): 0

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 0
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